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Recent Accomplishments: 

1. Crews have completed forming and pouring concrete for the footer (base) of 

the west abutment (end support) for the widened Motter Avenue bridge over 

US 15 and are working on forming, placing rebar and pouring concrete for both 

abutments (see photo, upper left). 

2. Crews completed forming, placing rebar and pouring concrete for the footer of 

the center pier (bridge support) in the median of US 15 (see photo, lower left). 

3. Crews have been working on road widening along Opossumtown Pike at Rose 

Hill Plaza. New curb has been placed and crews are working on new sidewalk. 

4. Crews have been working on signal pole foundations and light pole foundations.  

5. Crews have continued to work on storm drain structures along Motter 

Avenue/Opossumtown Pike.  

 

Upcoming work schedule: 

1. Crews will continue to work on both bridge abutments for stage III 

construction.  

2. Crews will continue installing storm drain structures on Motter 

Avenue/Opossumtown Pike.  

3. Crews will continue to work on road widening. 

4. Crews will continue working on center piers for stage III construction.  

 

 

    

On behalf of Maryland State Highway Administration (SHA), I would like to 

thank you for your cooperation and patience. Please drive with caution through 

our work zone. 

 

 

David James, Project Engineer 

Maryland State Highway Administration 

Project Office (301) 815-1024 

djames@sha.state.md.us 

Crews work on stage III construction for 

the east abutment (end support) for the 

widened Motter Avenue bridge over  

US 15. (March 11, 2014) 

 

 

 

 

Please drive carefully through 

the work zone and beyond: 

 

 Observe new signs 

and flaggers during 

lane closures. 

 

 Watch for construction 

equipment and 

working crews. 

 

 Automated speed 

enforcement is in 

place on US 15. The 

speed limit is 55 mph. 

 

 

 
 

Crews pour concrete for the footer 

(base) for the center pier (bridge 

support) in the median of US 15.  

(March 11, 2014) 

 


